



131 Presumpscot Street
 Portland, ME 04103
 T: 207.874.2323
 F: 207.874.2727

15027: Dover High School and Career Technical Center

25 Alumni Drive
 Dover, NH 03820

CONSTRUCTION

Owner's Change Order 0008

Title **Change Order #8**
 Date **22-Aug-2017**

Architect

Alan Pemstein
 HMFH Architects, Inc.
 130 Bishop Allen Drive
 Cambridge, MA 02139

Owner

Robert Carrier
 Dover School District
 61 Locust Street 409
 Dover, NH 03820-4132

Incorporated Change Proposals

Proposal	Description	Amount
190061	ASI-038 Auto Coll CMU Office "Roof"	-822.00
190063R1	ASI-021.7 FF&E Drawings	-45,177.00
190069R2	ASI-021.9 Revised Electrical Drawings	46,368.00
190077	ASI-044 Power to Autotech Air Cleaners	10,494.00
190082	ASI-049 Mezzanine Guard Rail	-258.00
190083R3	RFI-198 Catwalk Access Ladder Revisions	-138.00
190084	ASI-047 CUH Revisions	2,711.00
190087	ASI-052 Life Science Displacement Diffusers	1,262.00
190088R1	ASI-045 Curtainwall 42	2,285.00
190090	ASI-054 CW & Auditorium Elevation Updates	4,098.00
190096	ASI-060 Cosmetology Electrical Revisions	0.00
190101	RFI-359 Powered Door Operators	5,203.00
190102	ASI-066 Borrowed Light in Facilities	-468.00
190105	RFI-316 Trap Primer	1,060.00
190111R1	ASI-073 Library Borrowed Light Changes	-3,493.00
190135	RFI-469 Unit Heater 12	537.00
190136	RFI-480 Duct Diffuser 231A	-46.00
190138	RFI-479 SPED CR 222 Displacement Diffuser	2,585.00
Total:		26,201.00

Notes

This change order covers the change proposals listed above. Attached to this change order are signed cover letters for each change proposal.


Contract Value Summary

Original Contract Sum	71,643,000.00
+ Net Change by Previously Authorized Requests and Changes	884,213.00
Contract Sum Prior to This Change Order	72,527,213.00
+ Amount of This Change Order	26,201.00
New Contract Sum Including This Change Order	72,553,414.00

Contract Schedule Summary


Original Contract Completion Date	21-Aug-2019
+ Net Days Change by Previously Authorized Requests and Changes	0
Contract Completion Date Prior to This Change Order	21-Aug-2019
+ Days Change by This Change Order	0
+ New Contract Completion Date Including This Change Order	21-Aug-2019

Contractor / Purchaser

Signature  Date **8/22/17**

Name & Title
 Scott Blair
 Project Manager

Owner

Signature  Date **8/22/17**

Name & Title
 Robert Carrier
 Joint Building Committee Chair