

JBC Monthly Status Report – June 2016

DHS–CTC Building Project

- On June 23, 2016, the committee reviewed and voted to approve a GMP Amendment for Early Work Packages which covers work starting the week of June 20, 2016 through October 7, 2016 and will be incorporated into the final document.
- On June 28, 2016 the fencing began to go up to establish the perimeter for the construction site.
- On June 30, 2016 PC Construction set up their temporary offices for the project.