

JBC Monthly Status Report – March 2017

DHS–CTC Building Project

- The Fundraising Committee has been meeting and will be finalizing details for the fundraising campaign for the DHS-CTC project within the next few weeks.
- The extreme winter weather in February slowed down the crew for only 2 days and they are on track to complete the project on time.
- The JBC approved exterior color choices recommended by the Color Committee who will also be reviewing interior color choices in the next few weeks and recommending to the JBC.