

JBC Monthly Status Report – February

GES Building Project

- Dr. Arbour and Ms. Simmons will be meeting with Harriman Associates to negotiate a contract with Harriman and Associates for design through construction services for Phase 1.
- The JBC will be putting out an RFQ for Construction Management Services.
- Chris Parker and Anthony Blenkinsop are continuing to work on the DRED conversion issue.