



131 Presumpscot Street
 Portland, ME 04103
 T: 207.874.2323
 F: 207.874.2727

**15027: Dover High School and Career
 Technical Center**
 25 Alumni Drive
 Dover, NH 03820

CONSTRUCTION

Owner's Change Order 0010

Title **Change Order #10**
 Date **21-Nov-2017**

Architect	Owner
Alan Pemstein HMFH Architects, Inc. 130 Bishop Allen Drive Cambridge, MA 02139	Robert Carrier Dover School District 61 Locust Street 409 Dover, NH 03820-4132

Incorporated Change Proposals		
Proposal	Description	Amount
190066R3	ASI-043R Compactor Revisions	32,901.00
190120	ASI-077 Revisions to Drawing E3.1	0.00
190123R1	PR-014 Forum Stair Coatings	-1,137.00
190125	RFI-427R1 Radiant Panel Modifications	1,910.00
190130R2	Additional Ductwork per RFI 281	4,593.00
190134R1	RFI-474R1 Salon 106 Supply Air	5,791.00
190157	ASI-093 Paint Booth Electrical Revisions	-606.00
190159	RFI-499R1 Kiln Revisions	2,444.00
190171	RFI-543 Aluminum Door Hardware Questions	-1,605.00
190176	RFI-536 Curtainwall Flashing Revisions	-24,410.00
190179	RFI 561 - Duct Diffuser Small CR 234	522.00
190182	PR-020 Sidewalk Widening	2,894.00
Total:		23,297.00

Notes
 This change order covers the change proposals listed above. Attached to this change order are signed cover letters for each change proposal.

Contract Value Summary	
Original Contract Sum	71,643,000.00
+ Net Change by Previously Authorized Requests and Changes	1,144,648.00
Contract Sum Prior to This Change Order	72,787,648.00
+ Amount of This Change Order	23,297.00
New Contract Sum Including This Change Order	72,810,945.00

Contract Schedule Summary	
Original Contract Completion Date	21-Aug-2019
+ Net Days Change by Previously Authorized Requests and Changes	0
Contract Completion Date Prior to This Change Order	21-Aug-2019
+ Days Change by This Change Order	0
+ New Contract Completion Date Including This Change Order	21-Aug-2019

Contractor / Purchaser		Owner	
Signature	Date	Signature	Date
Name & Title		Name & Title	
Scott Blair Project Manager		Robert Carrier Joint Building Committee Chair	

The space below this signature block is intentionally left blank.