

JBC Monthly Status Report – January

GES Building Project

- Harriman and Associates presented Option A with 4 phases to the School Board at the December 12 School Board meeting. The total cost of all phases which would take several years is \$21.6 million. They also provided information on the site restrictions and conversion plan. Mr. Holt and Ms. Andrews Parker provided additional information including advantages of the phased approach. Phase I addresses most of the health and safety concerns. The Board voted to approve the complete conceptual design with movement on Phase I at this time.
- The Garrison School Project website is available to the public and can be accessed easily from the Dover School District or City of Dover Website. Documents will continue to be added as the project continues.