



131 Presumpscot Street
 Portland, ME 04103
 T: 207.874.2323
 F: 207.874.2727

**15027: Dover High School and Career
 Technical Center**
 25 Alumni Drive
 Dover, NH 03820

Owner's Change Order 0011

Title **Change Order #11**
 Date **01/09/2018**

Architect	Owner
Alan Pemstein HMFH Architects, Inc. 130 Bishop Allen Drive Cambridge, MA 02139	Robert Carrier Dover School District 61 Locust Street 409 Dover, NH 03820-4132

Incorporated Change Proposals		
Proposal	Description	Amount
190020.3	Ledge Removal for Utilities Part 3	43,234.00
190091R1	ASI-056 Door 040.3 Update	808.00
190118	ASI-076 Added Rebar for New Auto-Tech Lift	0.00
190129R2	ASI-085R2 Column Enclosure at AC/B15.8	1,163.00
190140	ASI-088 Deleted Borrowed Lights Construction CR	-622.00
190146	ASI-45.1 CW 42 Power	688.00
190147	RFI-483 Deletion of Recessed Can Lighting	-337.00
190149.3	PR-016 Corridor Benches Wood Veneer	-6,419.00
190160R1	RFI-522 EX-S4-1.1 Operator	1,239.00
190163	PR-19 Microphone in Town Square	2,046.00
190164	RFI-521 Emergency Fixtures at Stair 1 Roof Access	5,334.00
190170	ASI-097 Business Classroom Floor Boxes	1,732.00
190173	ASI-094R LRC Fixtures	0.00
190187	Football Field Feeder Location	8,016.00
Total:		56,882.00

Notes
 This change order covers the change proposals listed above. Attached to this change order are signed cover letters for each change proposal.

Contract Value Summary	
Original Contract Sum	71,643,000.00
+ Net Change by Previously Authorized Requests and Changes	1,167,945.00
Contract Sum Prior to This Change Order	72,810,945.00
+ Amount of This Change Order	56,882.00
New Contract Sum Including This Change Order	72,867,827.00

Contract Schedule Summary	
Original Contract Completion Date	08/21/2019
+ Net Days Change by Previously Authorized Requests and Changes	0
Contract Completion Date Prior to This Change Order	08/21/2019
+ Days Change by This Change Order	0
+ New Contract Completion Date Including This Change Order	08/21/2019

Contractor / Purchaser		Owner	
Signature	Date	Signature	Date
Name & Title		Name & Title	
Scott Blair Project Manager		Robert Carrier Joint Building Committee Chair	

The space below this signature block is intentionally left blank.