



CONSTRUCTION

131 Presumpscot Street  
Portland, ME 04103  
T: 207.874.2323  
F: 207.874.2727

# 15027: Dover High School and Career Technical Center

25 Alumni Drive  
Dover, NH 03820

## Owner's Change Order 0004

Title **Change Order #4**  
Date **21-Mar-2017**

### Architect

Alan Pemstein  
HMFH Architects, Inc.  
130 Bishop Allen Drive  
Cambridge, MA 02139

### Owner

Robert Carrier  
Dover School District  
61 Locust Street 409  
Dover, NH 03820-4132

### Incorporated Change Proposals

Proposal	Description	Amount
190030	ASI-013 Window Changes	0.00
190033	ASI-017 Steel Additions & ASI-026	3,858.00
190041	ASI-024 Stair #2 Revisions	0.00
190043R	ASI-027 Smoke Hatch Revisions	19,320.00
190043R2	ASI-027 Smoke Hatch Revisions	-2,533.00
190044	ASI-028 Brace at Column B2/BE.1	982.00
190048	ASI-029 Cardio/Weight Room Floor Revision	-1,520.00
190053	PR-003 Schluter Cove Base	-5,777.00
190059	ASI-032 and 032 Revised Brace Bays	1,597.00
190062	ASI-039 Bleacher Power	-4,605.00
190073	ASI-041 Lockers in Building Construction	4,153.00
<b>Total:</b>		<b>15,475.00</b>

### Notes

This change order covers the change proposals listed above. Attached to this change order are signed cover letters for each change proposal.

### Contract Value Summary

Original Contract Sum	71,643,000.00
+ Net Change by Previously Authorized Requests and Changes	652,201.00
Contract Sum Prior to This Change Order	72,295,201.00
<b>+ Amount of This Change Order</b>	<b>15,475.00</b>
New Contract Sum Including This Change Order	72,310,676.00

### Contract Schedule Summary

Original Contract Completion Date	21-Aug-2019
+ Net Days Change by Previously Authorized Requests and Changes	0
Contract Completion Date Prior to This Change Order	21-Aug-2019
<b>+ Days Change by This Change Order</b>	<b>0</b>
+ New Contract Completion Date Including This Change Order	21-Aug-2019

### Contractor / Purchaser

Signature  Date **3/21/17**  
Name & Title  
Scott Blair  
Project Manager

### Owner

Signature  Date **3/21/17**  
Name & Title  
Robert Carrier  
Joint Building Committee Chair

The space below this signature block is intentionally left blank.