

JBC Monthly Status Report – November

DHS–CTC Building Project

- The DHS/CTC project continues to be on time and on budget.
- Finish work is continuing, landscaping has begun, and windows have been installed and tested.
- The Fundraising sub-committee continues to meet on a regular basis. Donations are beginning to arrive at the SAU. They will be approved and recognized at School Board meetings as they are received.
- A subcommittee will most likely be formed to coordinate the grand opening celebration that will occur sometime in October. Discussion is ongoing, and a soft opening is possible also.