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Scott Blair
Project Manager

Robert Carrier
Joint Building Committee Chair

Architect

Contractor / Purchaser

Owner

Owner

Alan Pemstein
HMFH Architects, Inc.
130 Bishop Allen Drive 
Cambridge, MA  02139
 

Robert Carrier
Dover School District
61 Locust Street 409
Dover, NH  03820-4132

Owner's Change Order 0013

This change order covers the change proposals listed above. Attached to this change order are signed cover letters for each 
change proposal.
 

 
The space below this signature block is intentionally left blank.

+

+

Original Contract Sum

Original Contract Completion Date
Net Days Change by Previously Authorized Requests and Changes

Days Change by This Change Order

71,643,000.00

08/21/2019
0

0

 
131 Presumpscot Street 
Portland,  ME  04103
T: 207.874.2323 
F: 207.874.2727

15027: Dover High School and Career 
Technical Center 

25 Alumni Drive 
Dover, NH 03820

 

Title
Date
 

Change Order #13
02/20/2018

Signature                                                        Date
 
 
 

Signature                                                         Date
 
 
 

Name & Title Name & Title

Proposal Description Amount
Incorporated Change Proposals

Notes

Contract Value Summary

Contract Schedule Summary

+

+

Net Change by Previously Authorized Requests and Changes

Amount of This Change Order

1,267,990.00

557,103.00

Contract Sum Prior to This Change Order
 

72,910,990.00
 

+

New Contract Sum Including This Change Order
 

Contract Completion Date Prior to This Change Order
 

New Contract Completion Date Including This Change Order
 

73,468,093.00
 

08/21/2019
 

08/21/2019
 

Total:
 

557,103.00
 

190185
190220

PR-022 Power to Motorized Shades
Animal Science Building Allowance Adjustment

0.00
557,103.00


