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DHS–CTC Building Project 

 

 The committee awarded the bids for Concrete Slabs & Stairs and Elevators 

 Offers were made to two candidates for the city Facilities Manager, but 

neither candidate accepted 

 The city posted a position for a Clerk of the Works 

 The High School is communicating weekly with parents/guardians regarding 

the changing campus 

 School opened on August 29th with no major delays or incidents due to the 

project 

 Construction Update 

o The site excavation for Areas A & B has been completed 

o The sewer line from Bellamy Rd. to the existing high school has been 

installed 

o The water line from Bellamy Rd. to new high school has been 

installed 

o The retaining walls for Animal Science Building and the new high 

school loading dock have been constructed 

o The football scoreboard has been relocated 


