

JBC Monthly Status Report – January

DHS–CTC Building Project

- The DHS/CTC project continues to be on time and on budget.
- Animal Science drawings should be completed by the end of the month with a delivery date of mid-March. There will be no major design changes.
- The Fundraising sub-committee continues to meet on a regular basis. Members of SEED are meeting with the committee to assist with the endeavor. An additional large donation has been potentially received.
- School Furnishings are being reviewed and the bid will go out within the next few days.
- Finish work is continuing in many areas of the project.