

## JBC Monthly Status Report – April 2017

### DHS–CTC Building Project

- The DHS CTC project is still on time although there is a delay in receiving shipment of lighter colored bricks. PC Construction hopes to be able to expedite the shipment.
- Permits are all close to being secured.
- Sebago Technics is presenting information on the route 108 traffic flow at the May 4 meeting.