

JBC Monthly Status Report – December

DHS–CTC Building Project

- The DHS/CTC project continues to be on time and on budget.
- Permanent heat is running in most locations. The courtyard is on hold until spring.
- The Fundraising sub-committee continues to meet on a regular basis with potential large donor meetings to be scheduled soon.
- School Furnishings are being reviewed and the bid will go out soon. Each room is being reviewed systematically to make sure that specific needs are addressed.