

JBC Monthly Status Report – June 2017

DHS–CTC Building Project

- Brick work is progressing quickly and much of it is complete at this time.
- Solar options and a timeline for possible installation are being investigated.
- The Fundraising sub-committee continues to meet on a regular basis. There will be a press release drafted and sent to local businesses regarding naming rights and other donation opportunities.
- The project is still on time and on budget. The only issue may be lack of manpower as the project continues.