

JBC Monthly Status Report – November

GES Building Project

- Site Restriction Update--City Attorney Blenkinsop consulted with a representative of the Department of Resources and Economic Development (DRED) to discuss the 2004 encroachment and a possible Land and Water Conservation (LWCF) conversion at Garrison School. It was determined that the next steps for the Garrison School JBC are to determine how much land should be pulled out of the program at Garrison, what would the substitute land be, and to determine if there are any other conversion issues that the City needs to address at the same time
- The GES JBC will work with the City to answer the questions above and a survey plan will be determined.
- The Garrison School Project website is available to the public and can be accessed easily from the Dover School District or City of Dover Website. Documents will continue to be added as the project continues.

.