

JBC Monthly Status Report – January 2017

DHS–CTC Building Project

- The JBC approved “Building It Brighter” as the name of the fundraising campaign. The official kick off for this campaign will be in March.
- The committee, architects, and construction manager are still working closely with the state of New Hampshire and local inspection services to make sure all codes are met.
- Subcontractors continue to be recommended by PC Construction and approved by the JBC. As of the January 24 JBC meeting, there is an additional \$85,825 in savings from what was carried in the GMP.