

JBC Monthly Status Report – June

GES Building Project

- Preliminary design documents were presented by Harriman at the August 1 meeting. Costing information will be presented at the August 15 meeting.
- Documents will be available at the September 28 Garrison Open House for the GES community to see. A community forum will be scheduled in the fall at Garrison School to present the plan for the project.
- DRED Conversion process is ongoing. DRED has been receptive to the plan presented by the City of Dover and the JBC is optimistic that a resolution will occur.