JBC - CAPITAL IMPROVEMENTS FINANCIAL SUMMARY

High School & Dunaway Field Improvements Regional Career Technical Center Improvements

| | Total Contract | DHS Budget @ 76% | DHS Expenses 6/30/2015 | DHS YTD | CTC Budget @ 24% | CTC Expenses 6/30/2015 | CTC YTD |
|--|----------------|---------------------|---------------------------|--------------|---------------------|---------------------------|--------------|
| HMFH Feasability Study | \$485,000.00 | \$368,600.00 | \$81,859.64 | \$355,988.26 | \$116,400.00 | \$36,571.22 | \$112,399.05 |
| Frank Locker - Visioning Education Plan | \$29,150.00 | \$22,154.00 | \$0.00 | \$22,154.00 | \$6,996.00 | \$0.00 | \$6,996.00 |
| Sebago Technics - Site Survey | \$39,800.00 | \$30,248.00 | \$0.00 | \$28,675.00 | \$9,552.00 | \$0.00 | \$9,055.00 |
| Universal Environmental Consultants - HAZMAT Study | \$5,700.00 | \$4,332.00 | \$0.00 | \$4,332.00 | \$1,368.00 | \$0.00 | \$1,368.00 |
| McPhail Associates | \$21,500.00 | \$16,340.00 | \$11,574.80 | \$16,340.00 | \$5,160.00 | \$4,171.21 | \$5,131.63 |
| HMFH Additional Costs | \$6,700.00 | \$5,092.00 | \$1,634.05 | \$2,041.05 | \$1,608.00 | \$0.00 | \$143.00 |
| Clerical and Supply Costs | \$25,000.00 | \$19,000.00 | \$0.00 | \$743.75 | \$6,000.00 | \$0.00 | \$234.87 |
| | \$612,850.00 | \$465,766.00 | \$95,068.49 | \$430,274.06 | \$147,084.00 | \$40,742.43 | \$135,327.55 |
| Total Feasability Study Funds - DHS | \$571,500 | | | | | | |
| Total Feasability Study Funds - CTC | \$328,500 | | | \$95,068.49 | ." | | |
| | \$900,000 | | | \$40,742.43 | K | | |
| | | | HMFH Invoices | \$135,810.92 | CIPM#DHSCTC006 | Payment Authoriz | ation |
| Variance | \$287,150 | | | | | Requested on June | e 30, 2015 |

CAPITAL IMPROVEMENTS SUMMARY High School & Dunaway Field Improvements As of: June30, 2015

| | Date 6/9/2015 | Invoice# 718 | Expenditures to Date: HMFH Professional Services rendered through 5/31/2015 | Amount: \$82,450 @ 76% | \$ | 62,662.00 |
|-----|-------------------------|-----------------|---|---|----------|-----------------------|
| (| 6/9/2015 | 719 | HMFH Professional Services rendered through 5/31/2015 - Geo Tech/Geo Env | \$2184.93 @ 76% | \$ | 1,660.55 |
| (| 6/9/2015 | 720 | HMFH Travel Expenses through 5/31/2015 | \$71.23 @ 76% | \$ | 54.13 |
| 6/ | 30/2015 | 736 | HMFH Professional Services rendered through 6/30/2015 | \$24250 @ 76% | \$ | 18,430.00 |
| 6/ | 30/2015 | 737 | HMFH Professional Services rendered through 6/30/2015 - Geo Tech/Geo Env | \$15195.13 @ 76% | \$ | 11,548.30 |
| 6/ | 30/2015 | 738 | HMFH Travel Expenses through 6/30/2015 | \$938.83 @ 76% | \$ | 713.51 |
| | | | | 6/30/2015 Sub-Total | \$ | 95,068.49 |
| 5/ | 12/2015 | 699 | HMFH Professional Services rendered through 4/30/2015 | \$82,450 @ 76% | \$ | 62,662.00 |
| 5/ | 12/2015 | 700 | HMFH Professional Services rendered through 4/30/2015 - Geo Tech/Geo Env | \$6270 @ 76% | \$ | 4,765.20 |
| -5/ | 12/2015 | 701 | HMFH Travel Expenses through 4/30/2015 | \$279.66 @ 76% | \$ | 212.54 |
| | | | | 5/12/2015 Sub-Total | \$ | 67,639.74 |
| 4 | 1/9/2015 | 674 | HMFH Professional Services rendered through 3/31/2015 | \$82,450 @ 76% | \$ | 62,662.00 |
| 4 | 1/9/2015 | 674 | Visioning/Education Planning through 3/31/2015 | \$5,500 @ 76% | \$ | 4,180.00 |
| 4 | 1/9/2015 | 675 | HMFH Professional Services rendered through 3/31/2015 - Site Survey | \$37,730 @ 76% | \$ | 28,674.80 |
| 4 | 1/9/2015 | 676 | HMFH Travel Expenses through 3/31/2015 | \$78.32 @ 76% | \$ | 59.52 |
| 2 | 1/9/2015 | 676 | HMFH Printing Expenses through 3/31/2015 | \$5,126.36 @ 76% 4/9/2015 Sub-Total | \$ \$ | 3,896.03 99,472.36 |
| 3/1 | 3/2015 | 646 | HMFH Professional Services rendered through 2/28/2015 | \$82,450 @ 76% | \$ | 62,662.00 |

CAPITAL IMPROVEMENTS SUMMARY High School & Dunaway Field Improvements As of: June30, 2015

| | | | | AS OI. Julie30, 2013 | | |
|-------------|----|----------------------------|------|---|---------|-----------|
| 4,332.00 | \$ | \$5,700 @ 76% | 15 | HMFH Professional Services - Haz Mat rendered through 2/28/2015 | 647 | 3/13/2015 |
| 433.20 | \$ | \$570 @ 76% | 15 | HMFH Professional Services Add'l Cost - Haz Mat rendered through 2/28/2015 | 647 | 3/13/2015 |
| 417.04 | \$ | \$548.74 @ 76% | 15 | HMFH Travel Expenses through 2/28/2015 | 648 | 3/13/2015 |
| 67,844.24 | \$ | 3/13/2015 Sub-Total | | $rac{1}{2}$ | | |
| 575.72 | \$ | \$757.53 @ 76% | | Support Staff Wages and Benefits | Various | 2/17/2015 |
| | | | hr | Services rendered from 12/3/2015 through 1/23/2015 = 42.5 hours at \$17.72/hr | | |
| 168.03 | \$ | \$221.09 @ 76% | ts | Hannaford Receipts | Various | 2/17/2015 |
| | | 4.99 | 4 \$ | 12/17/2014 | | |
| | | 18.69 | 4 \$ | 12/17/2014 | | |
| | | 43.43 | | 1/6/2015 | | |
| | | 27.77 | | 1/10/2015 | | |
| | | 7.38 | | 1/20/2015 | | |
| | | 17.35 | | 1/20/2015 | | |
| | | 101.48 | | 1/31/2015 | | |
| | | 221.09 | | Total Hannaford Receipts | | |
| 17,974.00 | \$ | \$23,650 @ 76% | 5 | Visioning/Education Planning through 1/31/2015 | 616 | 2/12/2015 |
| 62,700.00 | \$ | \$82,500 @ 76% | 5 | HMFH Professional Services rendered through 1/31/2015 | 616 | 2/12/2015 |
| 264.43 | \$ | \$347.94 @ 76% | 5 | HMFH Travel Expenses through 1/31/2015 | 616 | 2/12/2015 |
| \$81,682.19 | | 2/17/2015 Sub-Total | • | | | |
| ψ01,002.13 | | Li i i i zo i o oub-i otai | | | | |
| 18,430.00 | \$ | \$24,250 @ 76% | 4 | HMFH Professional Services rendered through 12/31/2014 | 594 | 1/16/2015 |
| 215.25 | \$ | \$238.23 @ 76% | 4 | HMFH Travel Expenses through 12/31/2014 | 594 | 1/16/2015 |
| 18,645.25 | | 1/16/2015 Sub-Total | | | | |
| , | • | | | | | |
| 430,274.06 | \$ | Total | | | | |

CAPITAL IMPROVEMENTS SUMMARY

Regional Career Technical Improvements

| Date | Invoice# | Expenditures to Date: (Most recent first) | | | Amount: | City/State | |
|-----------|----------|--|---------------------|------|--|-------------------------------|--|
| 6/9/2015 | 718 | Professional Services through 5/31/2015 | \$82,450 @ 24% | \$ | 19,788.00 City @ 25% \$ State @ 75% \$ | 4,947.00 14,841.00 | |
| 6/9/2015 | 719 | Professional Services through 5/31/2015 - Geo Tech/Geo Env | | \$ | 524.38 City @ 25% \$ State @ 75% \$ | 131.10 393.29 | |
| 6/9/2015 | 720 | HMFH Professional Services rendered through 5/31/2015 Travel | \$71.23 | \$ | 17.10 | | |
| 5/12/2015 | 699 | Professional Services through 4/30/2015 To correct a calculation error in the last report | | \$ | City @ 100% \$ 10,720.80 City @ 25% \$ State @ 75% \$ | 17.10 2,680.20 8,040.60 | |
| 6/30/2015 | 736 | Professional Services through 6/30/2015 To correct a calculation error in the last report | \$24250 @ 24% | \$. | 5,820.00 City @ 25% \$ State @ 75% \$ | 1,455.00 4,365.00 | |
| 6/30/2015 | 737 | Professional Services through 6/30/2015 - Geo Tech/Geo Env | \$15195.13 @ 24% | \$ | 3,646.83 City @ 25% \$ State @ 75% \$ | 911.71 2,735.12 | |
| 6/30/2015 | 738 | HMFH Professional Services rendered through 6/30/2015 Travel | \$938.83 | \$ | 225.32 City @ 100% \$ | 225.32 | |
| | | | 6/30/2015 Sub-Total | · \$ | 40,742.43 City \$ State \$ | 10,367.42 30,375.01 | |
| 5/12/2015 | 699 | Professional Services through 4/30/2015 To correct a calculation error in the last report | | \$ | 9,055.20 City @ 25% \$ State @ 75% \$ | 2,263.80 6,791.40 | |

CAPITAL IMPROVEMENTS SUMMARY Regional Career Technical Improvements

| | | | , 10 01 0 al 10 00; 20 10 | | | | |
|-----------|-------|--|---------------------------------------|-----------|---------------------------------------|-----------|--|
| 5/12/2015 | 700 | fessional Services through 4/30/2015 - Geo Tech/Geo Env | \$4001.75 @ 24% | \$ | 960.42 | | |
| | | | _ | | City @ 25% \$ | 240.11 | |
| | | | | | State @ 75% \$ | 720.32 | |
| į | | | | | | | |
| 5/12/2015 | 701 | HMFH Professional Services rendered through 4/30/2015 | 279.66 | \$ | 67.12 | | |
| | | | | | | | |
| | | | | | City @ 25% \$ | 69.92 | |
| | | | | | State @ 75% \$ | 209.75 | |
| | | | | | | | |
| | | | 5/12/2015 Sub-Total | \$ | 10,082.74 | | |
| | | | | | | | |
| 4/9/2015 | 675 | Professional Services through 3/31/2015 - Site Survey | \$37,730 @ 24% | \$ | 9,055.20 | | |
| | | | | | City @ 25% \$ | 2,263.80 | |
| | | | | | State @ 75% \$ | 6,791.40 | |
| | | | | | | | |
| 4/9/2015 | 676 | ofessional Services through 3/31/2015 - Travel and Printing | \$5,204.68 @ 24% | \$ | 1,249.12 | | |
| | | | | | City @ 25% \$ | 312.28 | |
| | | | | | State @ 75% \$ | 936.84 | |
| 4/0/204E | 074 | UNEU Desfersional Consistent and design and the Constant of th | 000 450 0 040/ | • | 40 700 00 | | |
| 4/9/2015 | 674 | HMFH Professional Services rendered through 3/31/2015 | \$82,450 @ 24% | \$ | 19,788.00 | | |
| | | | | | C:t. @ 250/ | 4.047.00 | |
| | | | | | City @ 25% \$ | 4,947.00 | |
| | | | | | State @ 75% \$ | 14,841.00 | |
| 4/9/2015 | 674 | Visioning/Education Planning through 3/31/2015 | \$5,500 @ 24% | \$ | 1,320.00 | | |
| | • • • | The state of the s | ψο,οοο @ 2170 | * | City @ 100% \$ | 1,320.00 | |
| | | | | | State @ 0% \$ | 1,320.00 | |
| | | | | | State @ 070 \$ | - | |
| | | | 4/9/2015 Sub-Total | \$ | 31,412.32 | | |
| | | | | Ψ | 01,712.02 | | |
| 3/13/2015 | 646 | HMFH Professional Services rendered through 2/28/2015 | \$82,450 @ 24% | \$ | 19,788.00 | | |
| | | | , , , , , , , , , , , , , , , , , , , | • | , | | |
| | | | | | City @ 25% \$ | 4,947.00 | |
| | | | | | State @ 75% \$ | 14,841.00 | |
| | | | | | , , , , , , , , , , , , , , , , , , , | , | |
| 3/13/2015 | 647 | I Professional Services - HazMat Surveythrough 2/28/2015 | \$5,700 @ 24% | \$ | 1,368.00 | | |
| | | | | | | | |
| | | | | | City @ 25% \$ | 342.00 | |
| | | | | | State @ 75% \$ | 1,026.00 | |
| 0/40/0045 | 0.1= | | | | | | |
| 3/13/2015 | 647 | Services Add'l Cost - Haz Mat rendered through 2/28/2015 | \$570 @ 24% | \$ | 136.80 | | |
| | | | | | | | |

CAPITAL IMPROVEMENTS SUMMARY

Regional Career Technical Improvements

| | | | As of June 30, 2015 | | • | | |
|-----------|---------------|--|---|----|----------------|-----------|--|
| | | The state of the s | | | City @ 25% \$ | 34.20 | |
| | | | | | State @ 75% \$ | 102.60 | |
| 3/13/2015 | 648 | HMFH Travel Expenses through 2/28/2015 | \$548.74 @ 24% | \$ | 131.70 | | |
| | | | | | City @ 25% \$ | 32.93 | |
| | | | | | State @ 75% \$ | 98.78 | |
| | | | 3/13/2015 Sub-Total | \$ | 21,424.50 | | |
| 2/17/2015 | Various | Hannaford Receipts | \$221.09 @ 24% | \$ | 53.06 | | |
| | | 12/17/2014 \$ | | • | City @ 100% \$ | 53.06 | |
| | | 12/17/2014 \$ | | | State @ 0% \$ | | |
| | | 1/6/2015 | | | , , | | |
| | | 1/10/2015 \$ | | | | | |
| | | 1/20/2015 | | | | | |
| | | 1/20/2015 | | | | | |
| | | 1/31/2015 \$ | | | | | |
| | | Total Hannaford Receipts \$ | | | | | |
| 0/47/004E | Mada | Constant Classification and Decision | A757 50 0 0 404 | | 101.01 | | |
| 2/17/2015 | Various | Support Staff Wages and Benefits | \$757.53 @ 24% | \$ | 181.81 | | |
| Services | s renaerea 11 | rom 12/3/2015 through 1/23/2015 = 42.5 hours at \$17.72/hr | | | City @ 100% \$ | 181.81 | |
| | | | | | State @ 0% \$ | - | |
| 2/12/2015 | 617 | HMFH Travel Expenses through 1/31/2015 | \$347.94 @ 24% | \$ | 83.51 | | |
| | | φ | Ţ\$,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, | * | City @ 25% \$ | 20.88 | |
| | | | | | State @ 75% \$ | 62.63 | |
| | | | | | Otate @ 70% \$ | 02.00 | |
| 2/12/2015 | 616 | HMFH Professional Services rendered through 1/31/2015 | \$82,500 @ 24% | \$ | 19,800.00 | | |
| | | √ | | | City @ 25% \$ | 4,950.00 | |
| | | | | | State @ 75% \$ | 14,850.00 | |
| 2/12/2015 | 616 | Visioning/Education Planning through 1/31/2015 | \$23,650 @ 24% | \$ | 5,676.00 | | |
| | | | . - | | City @ 100% \$ | 5,676.00 | |
| | | | | | State @ 0% \$ | - | |
| | | | 2/17/2015 Sub-Total | \$ | 25,794.37 | | |
| | | | | | | | |

CAPITAL IMPROVEMENTS SUMMARY

Regional Career Technical Improvements

| 1/16/2015 | 595 | HMFH Travel Expenses through 12/31/2014 | \$238.23 @ 24% | \$ 57.18 | | |
|-----------|-----|--|---------------------|---------------------------------|----------------------|--|
| | | | | City @ 25% \$ State @ 75% \$ | 14.30 42.89 | |
| 1/16/2015 | 594 | HMFH Professional Services rendered through 12/31/2014 | \$24,250 @ 24% | \$ 5,820.00 | | |
| | | | | City @ 25% \$ State @ 75% \$ | 1,455.00 4,365.00 | |
| | | | 1/16/2015 Sub-Total | \$ 5,877.18 | | |
| | | | Total | \$ 135,327.55 | | |